

Project: Restaurant Table Booking & Pre-Ordering App

Methodology: Agile Scrum

Number of Epics: 3

Number of User Stories: 9

Number of Sprints: 2

EPICS.

Epic ID	Epic Name	Description
EPIC-1	Table Reservation	Enable diners to view the floor plan, select tables, and make reservations.
EPIC-2	Food Pre-Ordering	Enable diners to browse the menu, pre-order food, and calculate preparation time.
EPIC-3	Restaurant Management	Enable restaurant staff and managers to monitor tables and manage advance orders.



STORIES

Story	User Story	Epic	Priority	Story Points
US-1	View Restaurant Floor Plan	Table Reservation	High	3
US-2	Select Available Table	Table Reservation	High	3
US-3	Make Table Reservation	Table Reservation	High	5
US-4	Browse Restaurant Menu	Food Pre-Ordering	High	3
US-5	Pre-Order Food Items	Food Pre-Ordering	High	5

US-6	Calculate Kitchen Preparation Time	Food Pre-Ordering	High	5
US-7	View Table Status	Restaurant Management	High	3
US-8	Update Table Status	Restaurant Management	High	5
US-9	Manage Advance Food Orders	Restaurant Management	Medium	5

Total Story Points = 37


Jira Backlog Screenshot




SPRINTS AND Burndown Chart

SPRINT 1


User Story	Points
Make Table Reservation	5
Select Available Table	3
View Restaurant Floor Plan	3
Browse Restaurant Menu	3
Pre-Order Food Items	5
Total	19






SPRINT 2

User Story	Points
Calculate Kitchen Preparation Time	5
View Table Status	3
Update Table Status	5
Manage Advance Food Orders	5
Total	18





The burndown chart shows the reduction of remaining story points throughout the sprint. It provides an indication of the team's progress and capacity and helps determine whether the planned workload can be completed within the sprint duration.

Reflection

1. Did your estimations reflect the actual effort?

Answer:

Yes, the story point estimations generally reflected the actual effort required for the user stories. Smaller and less complex stories such as viewing the floor plan and browsing the menu were assigned fewer points, while more complex stories such as making reservations, pre-ordering food, calculating preparation time, and updating table status were assigned higher points. The simulated sprint showed that the estimates were reasonably appropriate for the planned work.

2. Was your backlog well-prioritized?

Answer:

Yes, the backlog was well-prioritized based on business value and user impact. Core features such as making a reservation, selecting a table, viewing the floor plan, and pre-ordering food

were given high priority because they are essential to the restaurant application. Restaurant management features were also prioritized highly because they are necessary for maintaining accurate table and order information

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprint generally aligned with the original plan. The highest-priority user stories were selected for Sprint 1, followed by the remaining restaurant management and preparation-time features in Sprint 2. The stories were moved from To Do to In Progress and then Done to simulate the development process. The planned work was completed across the two sprints.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown chart provided a clear view of how quickly the team completed the planned story points during the sprint. It helped compare the actual progress with the expected progress. The chart indicated that the team was able to complete the planned workload within the sprint and provided an understanding of the team's capacity for future sprint planning.